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1 EM-OT FTOLDTOWNDOE-OP Old Town Demolition (OTD) DCM Bid & Award JPH Cronin Completed IPR June 12. CD-2/3 approval contingent upon 

finalization of baseline budget and schedule after selection of 

preferred bidder. Budget of $5.4M for current work scope has been 

authorized by FPD. Reconnaissance Level Characterization (RLC) 

complete for B5/B16; B16 Final Status Survey Report concludes B16 

may be released as non-rad. Soil characterization complete at B5, 

B16, B40/41 and B52/52A; high levels of non-rad soil contamination 

found adjacent to B52 slab and B16 require notification to the 

regulator (DTSC) and may require regulator approval of a 

remediation plan.

(blank) 19,378           5,353             4,567             -                 4                     01/00/00

2 EM-OT Total 19,378          5,353             4,567             -                 4                     01/00/00

3 IGB FA1401 OVHD IGB CD-1 Documents DCM Planning JPH Dovichi Completed site options study; have begun programming and site 

massing.  Initiated contracts with environmental consultant and 

geotech consultant.  50% CD-1 distributed for internal review; 95% 

CD-1 to be distributed for internal review in September.  Now 

targeting CD-1 IPR for Oct - Nov, 2014.

(blank) -                 1,170             691                304                2                     01/00/00

4 IGB Total -                 1,170             691                304                2                     01/00/00

5 NRP FX1300 DOE-OP NERSC Relocation Project DCM Const SS Heffernan Installation of the cooling tower supply and return 30 and 20 inch 

piping underway (87% complete). Seismic supports for piping 

underway.  Installation of pumps and piping underway.  Installation 

of expansion tank underway.

Installation of generator bank, ASD and UPS room switch and 

overhead conduit continues. Installation of cable tray between 

switchgear units underway. 

The five switchgears secured to floor and breakers are being 

installed.  Performing testing on generator fuel tank.  Developing 

generator fueling plan.

Installations of the platform and exhaust fans have been completed. 

Installation of the exhaust fan ducting is underway. Installation of 

the return ducts at B-line underway. Ongoing duct work and seismic 

installation for AHUs.  Controls panels and wiring installation 

underway.

VLF testing of electrical feeders from EMH4 to EMH78 underway.  

Detected fault in conduit 1 is under investigation.

The complexity of the site requires heightened attention to safety 

during construction.

19,980           19,360           16,975           455                1                     03/30/15

6 FX1700 DOE-OP NERSC N8 Site Preparation DCM Bid & Award SS Haslam Preliminary pricing from general contractor indicates construction 

costs may exceed baseline; if final proposals exceed change control 

thresholds, a BCP will be prepared.

(blank) -                 232                168                36                   1                     09/15/15

7 FX1800 DOE-OP NERSC N7 Site Prep-CRT DCM Bid & Award SS Haslam Preliminary pricing from general contractor indicates construction 

costs may exceed baseline; if final proposals exceed change control 

thresholds, a BCP will be prepared.

(blank) -                 143                105                -                 1                     06/01/15

8 FX1900 DOE-OP Tape Library DCM Planning SS Haslam (blank)(blank)(blank) (blank) -                 132                46                   22                   1                     01/00/00

9 NRP Total 19,980          19,867          17,294          513                4                     ###########

10 SP2 FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) DCM Completed RCS Heffernan  (blank) 1,103             1,103             1,103             -                 3                     01/00/00

11 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed RCS Stanton  (blank) 1,152             1,152             1,152             -                 3                     01/00/00

12 FN9200 DOE-Const Seismic Safety Ph 2 (PED) DCM Completed RCS Heffernan  (blank) 9,680             9,680             9,680             -                 3                     01/00/00

13 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM Completed RCS Galvin  Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.

15,000           15,000           15,000           -                 3                     07/31/12

14 FN93B DOE-Const Seismic Ph2 - Constr(Non-ARRA) DCM Close Out RCS Galvin GPL: CD-4 was approved August 5. B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.  B74 telecommunications 

planning was successful by providing the correct number of active 

tele/data jacks to the occupants. Use similar planning strategies at 

GPL to reduce costs.  GPL fixed price inspection services has resulted 

in cost savings.

69,880           69,880           69,524           54                   1                     04/30/14

15 none OVHD Seismic Phase 2 - OPC DCM Close Out RCS Galvin  (blank) 225                -                 18                   -                 3                     01/00/00

16 SP2 Total 97,040          96,816          96,477          54                  16                  ###########

17 UTBF FT0100 ARRA User Test Bed Facility CDR DCM Completed RCS Galvez  (blank) 200                200                195                -                 3                     01/00/00
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18 UTBF FN0100 ARRA User Test Bed Facility (ARRA) DCM Close Out RCS Galvez Commissioning is in progress.  CD-4 approval is forecast for August. Coordinating the data acquisition contractor into the construction 

workflow is requiring considerable coordination and 

communication.

15,700           15,700           15,399           70                   1                     05/15/14

19 UTBF Total 15,900          15,900          15,594          70                  4                     05/15/14

20 (blank) FCA328 Non-Cap B33 GPL Moves/Fit-Ups DCM Const RCS Galvin Fit-up work continues on the 2nd floor with an expected delivery of 

lab casework and the second autoclave before the end of 

September.  The cold room has arrived for the 3rd floor and lab 

casework on this floor is expected by the end of September.  

Furniture installation has started on the 3rd floor and will continue 

in the building for the next three weeks.  Move-ins are planned to 

begin in November.

(blank) 4,063             2,442             1,267             15                   2                     11/30/14

21 FCA335 Non-Cap B30 SERC Moves & Fitups DCM Bid & Award SS Haley Fit-up work pending award of subcontract. (blank) 2,754             547                75                   5                     2                     01/00/00

22 FVA400 DMR B84 Boiler Replacement DCM Const KTH Taylor Temporary boilers are in place and operating.  New construction is 

expected to be substantially complete in September with punchlist 

and commissioning planned for Q1 FY15.

(blank) 1,400             1,200             497                61                   2                     11/24/14

23 FRA405 MII B54 ADA Vertical Lift Replmnt DCM Close Out RCS Samatua The state inspection was completed and a permit was issued to 

operate the ADA Lift.  Punchlist includes the installation of an 

electrical  service outlet which will be completed during November 

B70 electrical shutdown.

(blank) 100                90                   93                   -                 3                     07/30/14

24 FPA402 IGPP B88 Heat Exchanger Upgrade DCM Close Out RCS Taylor Construction is substantially complete and heat exchanger is 

operating.  Punchlist and commissioning is in progress.

(blank) 550                550                204                20                   2                     09/15/14

25 FPA403 IGPP B86 HVAC Upgrade DCM A&E KTH Tully A&E Design is planned to complete in FY14, with FY15 construction 

pending funding.

(blank) -                 170                8                     -                 2                     09/30/14

26 (blank) Total 8,867             4,998             2,142             101                13                  01/00/00

26

26 CONT 

TYPE

EXPLANATION

26 1             Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized.  This type is generally used in reporting Line Item or Direct-funded projects.

26 2             Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized.  This type is generally used in reporting Indirect-funded projects.

26 3             No contingency is currently available or remaining.

26 4             Contingency is held ouside of the project (not in TPC or Current Funding).
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